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Public Meeting ð CONSTRUCTION 

UPDATE  

 
June 20, 2011 



Agenda 

Â Overall Project Update ï Permanent Project 

ï Phase 1 

ï Phase 2 

Â Recent Progress 

Â Proposed Phase 2 Plans 

Â Phase 2 ï Project Schedule and Cost 

Â Landowner Involvement / Next Steps 

Â Questions 
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Â Phase 1 Project Schedule 

ï September 2010- Bids Opened  

ï October 2010 -Contract Approved ï Master 
Construction, Inc. 

ï Schedule 

Â Final Completion ï Currently August 2011 

 

ï Tree Transplant/Relocation/Restoration 

Â Existing Tree Transplants ï Complete 

Â New Tree Transplants ï Complete 

Â New Tree Installation ï Following Construction 
ï (Final Restoration Plan is under development) 
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Â Recent Progress 

ï May 5th, 2011 ï Public Meeting 

Â May 11th, 2011 ï Public Comment Period Expires 

ï May 19th, 2011 ï Backyard Staking and Walk-through 

Â Alignment Revisions 

ï June 2nd, 2011 - Backyard Staking and Walk-through 

Â Finalizing Construction Plans 

ï June 20, 2011 ï Public Meeting ï Tonight!    
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